

Tarporley Parish Council Action List

Prepared – March 2024

Assets/Work Streams

Assets/Work Streams	Actions	Comments	Owner	Status
Allotments	Awaiting Land Registration by Storrar Cowdry		Ann	
Bowling Club	Draft Bowling Club lease for approval by PC & Club		Ann	
Village Website	Village Website	Working group formed. Awaiting training dates from ThenMedia.	Abbie	Working Group meeting regularly
Brook Road – Licence to Play	Drafted working on agreement with TVJFC		Ann	
Brook Road – wildflower Seeds	Plan of action agreed May 2023		CatherineDavid Holmes John	CWLT to undertake 2 nd dock spraying.
Cemetery Wildflower Seeding			Ann	Require volunteer to rake path for seeding.
Council website	New website in development		Ann Abbie	On going
Events		Launch of Art Project – 13 th September. Remembrance Parade – 10 th November Christmas event – TBC December	Abbie	Scheduled for April 2024 Risk assessment and traffic plan submitted. Working group meeting weekly to co-ordinate activities.
High Street Power			Ann	Ongoing
Milestone Adoption	Milestone	Works complete on gutter	Ann	
Neighbourhood Plan Review			Ann	Ongoing
Play Area	Awaiting TCC Lease		Abbie Ann	Subject to review.
Risk Management	- Inc RBL, WC - Review Chestnut Tree insurance cover	GC, CH, MR		Require General RA for 01 04 21
Woodland Agreement	Obtain management agreement from CW&C	07 09 23 – Requested update	Ann	Waiting for CW&C

Future Projects for Work streams for Consideration

Phone Kiosk	Used for Displays
-------------	-------------------

Meeting Actions – NOV Meeting 2021

Actions	Comments	Owner	Status
Burton Square land ownership	<i>Gas Co or CW&C</i> 30 04 21 – emailed cadnet – not theirs.	Ann	

Faults Reported

Date	Fault	Reference