
   
 

Tarporley Parish Council Action List 

Prepared – May 2021   

Assets/Work Streams 

Assets/Work 
Streams 

Actions  Comments Owner  Status 

Allotments & 
Bowling Club 

• Awaiting final lease to be signed 
by Council  

25 02 21 – emailed GB 
12 04 21 – TPC agreed lease. 
To be signed by Cllr GC & PT 
and Clerk 

Ann On-going  

• Draft Bowling Club lease for 
approval by PC & Club 

03 0221 – draft being 
reviewed by PT, GC. Ann 
TPC agreed lease. To be 
signed by Cllr GC & PT 

Ann Progressing  

Branding & 
S106 Arts 

• Appoint lead artist  Interviews end July  Ann  

• Village Website  Contractor appointed Abbie  

Brook Road 
Playing Fields  

• Access road completion  Snagging list to CW&C Ann Completed 

• Road direction signs  21 06 21 – requested wording 
etc 

Ann On-going  

Car Parking  • Business Case - NEED GP, NT Ann Response to 
Robinsons 
Brewery 
required 

• Scheme development  22 01 21 – Charnley meeting 
actions- G, PT, NT 

Ann Response to 
Robinsons 
Brewery 
required 

• Parking Survey Post-Covid AH, MR, AW Abbie  

Cemetery  • Boundary Fence & Path  Dee Fencing undertake 

fencing 26th July 2021. 

07 04 21 – NTC Path update 

requested. 

Ann  

• Wall 17 01 20 – appointed JS 
Works undertaken after 
fencing  

Ann  

Council website  • Review & Amend  GP, NT, Ann   

Events  • Big Weekend 19 July 2012 next meeting Abbie  

Finance  • Budget Review  July Ann  

Milestone 
Adoption  

• Adopt Milestone  Ann  

Neighbourhood 
Plan Review 

• Next Meeting   Ann  

• Call for sites – Letters Resend letters – 2 further 
responses. 

Ann  

• Climate Project  GP   

• Identify landowners   Ann  

Play Area  • Next Meeting TBC  Meeting to discuss initial 
plans on 5th May. 
20th May – play area designs 
received from Primary School 
25th May working group met 
to discuss consultation. 

Abbie 
Ann 

   



   
 

26th May consultation with 
Tarporley High School. 

PROW1 • Gravel FP 12 Gravel paid for held at TG   

• FP17 Diversion - floods  Ann  

 • FP11 Surfacing  Quote received. 14 04 21 
email sent to Heathfield 
Management Company re: 
contribution. 
19 04 21 Heathfield 
Management Company 
offered £500 towards cost. 
29 05 21 Email sent to 
working group re: new path. 
Support for proposed new 
path. 

Abbie  

Risk 
Management  

• Inc RBL, WC 

• Review Chestnut Tree insurance 
cover 

GC, CH, MR  Require General 
RA for 01 04 21 

Storage Facility  • Council approve and sign 
transfer 

  Complete 

• Works Started    HH lease expires 
16 05 21 

Future Projects for Work streams for Consideration  

Phone Kiosk  To agree future use 

Meeting Actions – May Meeting 2021 

Actions Comments  Owner Status 

Burton Square land ownership Gas Co or CW&C 
30 04 21 – emailed cadnet – not theirs. 

Ann  

Defibrillator Brook Road 25 05 21 Payment made for Defib. 
02 06 21 Payment made for service agreement 

Ann Complete 

CCTV 19 04 21 email sent to TY & LM Ann  

Faults Reported 

Date  Fault  Reference 

01 03 21 Poppy Lane footpath tree – mouldy and leaking water  
Also emailed to tree officer, WVHT, PROW 

HW311902236 

16 03 21 Reported kerb outside Chestnut Café. CWAC confirmed it was not actionable. HW316663480 

 

 
1 Public Rights of Way 


