Tarporley Parish Council Action List

Prepared—July 2021

Assets/Work Streams
Assets/Work Actions Comments Owner | Status
Streams
Allotments & e Awaiting final lease to be 12 04 21 —TPC agreedlease.To | Ann On-going
Bowling Club signed by Council be signed by Clir GC& PT and
Clerk
07 09 21 —Request meeting GB
e Draft Bowling Club lease for 03 0221 — draftbeing reviewed | Ann Progressing
approval by PC & Club by PT,GC. Ann
TPC agreed lease. To be signed
by Cllr GC& PT
Branding & e 5106 Arts Project Progressing Ann
5106 Arts o Village Website Contractor appointed. Two Abbie
different designs have been
drafted. Working group to
decide on design and then
website will be created.
Brook Road e Accessroad completion Snagging list to CW&C Ann Completed
Playing Fields e Road direction signs 09 09 21 - Site visit to take Ann On-going
place with lan Lovatt
Car Parking e BusinessCase - NEED GP,NT Ann Response to
Robinsons
Brewery
required
e Scheme development 22 01 21 —Charnley meeting Ann Response to
actions- G, PT, NT Robinsons
Brewery
required
e Parking Survey Post-Covid AH, MR, AW Abbie
Cemetery e BoundaryFence Dee Fencingundertake Ann Completed
e Wall 17 01 20 —appointedJS Ann

29 07 21 — contacted JS

Council website | ¢ Review & Amend GP,NT, Ann _
Events e Big Weekend Ongoing Abbie
Finance e BudgetReview Oct Meeting Ann
Milestone e AdoptMilestone Ann _
Adoption
Neighbourhood | ¢ NextMeeting Design Code — 08 09 21 Ann
Plan Review e Call forsites— Letters Resend letters—2 further Ann
responses.
e C(Climate Project GP
e Identify landowners Ann Complete
Play Area e NextMeetingTBC Survey printed and hand Abbie
deliveredw/c31 08 21. Online | Ann
survey now available. Dead line
for comments, 1009 21
PROW! e GravelFP 12 Gravelpaid for held at TG

1 Public Rights of Way




FP17 Diversion - floods Ann

FP11 Surfacing Quote received. 1404 21 email | Abbie SEPT AGENDA
sentto Heathfield Management
Company re: contribution.

19 04 21 Heathfield
Management Company offered
£500 towards cost.

29 05 21 Email senttoworking
group re: new path. Support for
proposed new path.

Risk e IncRBL WC GC,CH, MR
Management e Review ChestnutTree
insurance cover

Storage Facility | e Council approve and sign Complete
transfer

e Works Started ‘

Future Projects for Work streams for Consideration

Phone Kiosk | To agree future use

Meeting Actions — May Meeting 2021

Actions Comments Owner | Status

Burton Square land ownership Gas Coor CW&C Ann
30 04 21 —emailed cadnet —not theirs.

Defibrillator Brook Road 25 05 21 Payment made for Defib. Ann Complete
02 06 21 Payment made forservice agreement

CCTv 1904 21 email sentto TY & LM Ann Awaiting
30 07 21 Lettersent Response

Faults Reported

Date Fault Reference

010321 Poppy Lane footpath tree — mouldy and leaking water HW311902236
Also emailed to tree officer, WVHT, PROW

16 03 21 Reported kerb outside Chestnut Café. CWAC confirmed it was not actionable. HW316663480




